Medical center applies financial strategies to renovation project.
A Chicago-based medical center abandons the classical approach to preconstruction planning to save both time and money.